
QU~TERL¥      PROGI~TIC

Project Manager: Phil Warner
California Department of
Fish and Game

CALFED #: 97-C04A
DWRAgreement #: B81614
Quarter: April i, 1999 to June 30, 1999
FY: 98/99

Deliverables

Name of ~Due % of Work Date
Deliverable

Task l
Subtask A Screen Priority List 12/31/99 0%
Subtask B Install 2 pu~p Screens 9/30/00. 10%
Subtask C Hold Meetings 8/31/00 0%

Ta~k 2
Subtask A Mill Creek Screen 12/31/99 40%
Subtask B Deer Creek Screen 9/30/00 0%
S~btask C Lake Calif. Screen 9/30/00 0%
Subtask D Screen rebuilding 8/31/01 0%

.Task 1
Subtask B Install 2. Small Pump Screens

A pump diversion has been selected and landowner agreement and
permits secured. Pump screen has been purchased .and will be
installed in August 1999.

Subtask A Mill Creek Screen

Due to delays in the contract process (the term of the contract
began September 1, 1998, the verbal notice to proceed was not
received until February 2, 1999) the winter construction window
for the Mill Creek Fish Screen-was past thepoint that
construction could be done. The steel screen parts have been
fabricated and the site excavation has been done but the c~ncrete"
work cannot be completed until after irrigation water is shut off
next fall. The deliverable date still.will be met for this
subtask.

No progress on other tasks.
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